

ERASMUS+ PROGRAMME
Project Number: 610134-EPP-1-2019-1-JO-EPPKA2-CBHE-JP

HEALING:
Developing a Multidisciplinary Diploma on Art Therapy in Health Education

Twelfth Online Management Meeting
Agenda

The University of Jordan

Amman-Jordan
Join Zoom Meeting
<https://zoom.us/j/94996977419>

November 10th 2021
3:00 pm – 5:00 pm
Amman Time





Monday, November 10th , 2021

03:00-03:05

- ✓ Welcoming by Prof. Ahmed Al-Salaymeh

Progress in Work packages by Leaders

03:05-3:15

WP1: In-depth analysis of the overall situation on Art Therapy in Education.

- ✓ Task 1.1: In-depth Survey on State of art of Art Therapy in Education.
- ✓ Task 1.2: In-depth Survey on Teachers and Students Competences and awareness.
- ✓ Task 1.3: In-depth Survey on available facilities and resources
- ✓ Task 1.4: Analysis of surveys' results and elaboration of final Reports

Task	Due Date	Status
Collect updated list for HEALING scientific paper	30.10.2021	
What is needed for Porto Meeting Next Week		

3:15-3:45

WP 2. Curricula Development, by University of Brescia

- ✓ Task 2.1: Definitions and Selection of Courses to be updated.
- ✓ Task 2.2: Design of new courses and restructuring of existing courses.
- ✓ Task 2.3: National Workshop on Curricula Development.
- ✓ Task 2.4: Implementation & Accreditation of the courses into Curricula.

Task	Due Date	Status
Definitions and Selection of Courses to be updated. Report on Selected courses per institution	30.12.2021	Each partner from JO and TU should prepare a full report consisting injected courses, new courses including the official letter. Template should be prepared by WP leader
Design of new courses and restructuring of existing courses. Technical and Review check on prepared courses	15.10.2021	Technical Committee should prepare a check list to guarantee the existing of all components inside the lectures
Design of new courses and restructuring of existing courses. Each Cluster Leader should prepare an Introduction presentation about each cluster.	15.10.2021	The Introduction template should be prepared by UJ and WP5 leader.
Recorded Lectures Status	07.11.2021	
Status of teaching HEALING Programs		
National Workshop on Curricula Development Two National Workshops at JO & TU	Before M24	2 National Workshops should be conducted at JO and TU before January 2022 for implementing HEALING program courses content and to review and approve as well as to carry out all the final work for the validation of the courses. At JO and TU partners
What is needed for Porto Meeting Next Week		



3:45-4:15	<p>WP 3. Development: Capacity Building and Training Workshops. (Teacher/Technician Staff & Students), by Universidade Católica Portuguesa.</p> <ul style="list-style-type: none"> ✓ Task 3.1: Elaboration of Capacity Building Plan & Selection Criteria. ✓ Task 3.2: Academic and Technician Visits to EU Partners ✓ Task 3.3: Students Visits to EU Partners. ✓ Task 3.4: Academic workshops for transferring know-how and skill 												
04:15-4:25	<p>WP4: Development of the Art Therapy Centre to support the new curriculum, by Technological Institutes of Porto.</p> <ol style="list-style-type: none"> 1) Purchasing the equipment 2) Establishing the Center <table border="1" data-bbox="309 745 1481 1050"> <thead> <tr> <th>Task</th> <th>Due Date</th> <th>Status</th> </tr> </thead> <tbody> <tr> <td>Establishing the Center Report of Art Therapy Center</td> <td>30.10.2021</td> <td>A Draft of the report will be designed by IPP and circulated to all JO and TU partners to be filled. The Report should include a business plan.</td> </tr> <tr> <td>Art Therapy Center Business Plan</td> <td>M24</td> <td>A Business plan should be created for each Art Therapy Center.</td> </tr> <tr> <td colspan="3">What is needed for Porto Meeting Next Week</td> </tr> </tbody> </table>	Task	Due Date	Status	Establishing the Center Report of Art Therapy Center	30.10.2021	A Draft of the report will be designed by IPP and circulated to all JO and TU partners to be filled. The Report should include a business plan.	Art Therapy Center Business Plan	M24	A Business plan should be created for each Art Therapy Center.	What is needed for Porto Meeting Next Week		
Task	Due Date	Status											
Establishing the Center Report of Art Therapy Center	30.10.2021	A Draft of the report will be designed by IPP and circulated to all JO and TU partners to be filled. The Report should include a business plan.											
Art Therapy Center Business Plan	M24	A Business plan should be created for each Art Therapy Center.											
What is needed for Porto Meeting Next Week													
04:25-04:30	<p>WP5: Quality Control and Monitoring (QC&M), by National and Kapodistrian University of Athens.</p> <ul style="list-style-type: none"> ✓ 5.1- Quality Committee ✓ 5.2- Quality and Monitoring Plan ✓ 5.3- Quality and Monitoring Reports ✓ 5.4- External Evaluation <table border="1" data-bbox="309 1308 1481 1384"> <thead> <tr> <th>Task</th> <th>Due Date</th> <th>Status</th> </tr> </thead> <tbody> <tr> <td>Quality Check on Courses Materials</td> <td>01.10.2021</td> <td>Prepare a check list for Courses.</td> </tr> </tbody> </table>	Task	Due Date	Status	Quality Check on Courses Materials	01.10.2021	Prepare a check list for Courses.						
Task	Due Date	Status											
Quality Check on Courses Materials	01.10.2021	Prepare a check list for Courses.											
04:30-04:45	<p>WP 6: Dissemination & Exploitation, by Josip Juraj Strossmayer University of Osijek.</p> <ul style="list-style-type: none"> ✓ 6.1. Dissemination Committee and Dissemination plan ✓ 6.2. Project Website ✓ 6.3. Promotional Materials and Dissemination days ✓ 6.4.E-Learning platform ✓ 6.5. Final conference <table border="1" data-bbox="309 1713 1481 2016"> <thead> <tr> <th>Task</th> <th>Due Date</th> <th>Status</th> </tr> </thead> <tbody> <tr> <td>Networking List More efforts should be put to collect New Stake Holders.</td> <td>30.10.2021</td> <td>Our Target is to receive 100 Stakeholders and Network members.</td> </tr> <tr> <td>Producing documentary film about the project and Diploma at Each Partner Institution.</td> <td>Before M24</td> <td>A documentary film should be recorded in a high Quality production.</td> </tr> <tr> <td>Promotional Materials and Dissemination days</td> <td>October</td> <td>UJ</td> </tr> </tbody> </table>	Task	Due Date	Status	Networking List More efforts should be put to collect New Stake Holders.	30.10.2021	Our Target is to receive 100 Stakeholders and Network members.	Producing documentary film about the project and Diploma at Each Partner Institution.	Before M24	A documentary film should be recorded in a high Quality production.	Promotional Materials and Dissemination days	October	UJ
Task	Due Date	Status											
Networking List More efforts should be put to collect New Stake Holders.	30.10.2021	Our Target is to receive 100 Stakeholders and Network members.											
Producing documentary film about the project and Diploma at Each Partner Institution.	Before M24	A documentary film should be recorded in a high Quality production.											
Promotional Materials and Dissemination days	October	UJ											



	<p>Prepare for Physical HEALING seminar or workshop during October</p>		<p>HU JUST IU INU USFAX US UNIVGB</p> <p>Roll up should be inserted Some photos</p>									
	<p>Promotional Materials and Dissemination days</p> <p>Two national dissemination workshops and will be organized in order to present the project's objective and activities</p>	<p>Before M24</p>	<p>Two Physical National Workshops should be conducted at JO and TU partners.</p>									
	<p>What is needed for Porto Meeting Next Week</p>											
4:45-05:00	<p>WP7: Project Coordination, by the University of Jordan.</p> <ul style="list-style-type: none"> ✓ Task 7.1: Kick-off Meeting. ✓ Task 7.2: Steering Committee ✓ Task 7.3: Technical and Scientific Committee ✓ Task 7.4: Biannual progress reports ✓ Task 7.5: Operational Staff. 											
	<table border="1"> <thead> <tr> <th>Task</th> <th>Due Date</th> <th>Status</th> </tr> </thead> <tbody> <tr> <td>Prepare for the Proto Meeting</td> <td>October</td> <td>Collecting the names and start preparing for the meeting</td> </tr> <tr> <td>What is needed for Porto Meeting Next Week</td> <td></td> <td></td> </tr> </tbody> </table>			Task	Due Date	Status	Prepare for the Proto Meeting	October	Collecting the names and start preparing for the meeting	What is needed for Porto Meeting Next Week		
Task	Due Date	Status										
Prepare for the Proto Meeting	October	Collecting the names and start preparing for the meeting										
What is needed for Porto Meeting Next Week												
05:00	<p>End of the meeting</p>											