

ERASMUS+ PROGRAMME Project Number: 101083078

ICT4EDU Enhancing ICT Competencies of Early Childhood Educators at HEIs in MENA Countries

Minutes of Meeting 12th Online Management Meeting

11th June, 2024







ICT4EDU Partners Beneficiaries:

Beneficiary number	Beneficiary name
BE 001	University of Jordan (UJ)
BE 002	Irbid National University (INU)
BE 003	Mutah University (MU)
BE 004	Al-Azhar University (AZHU)
BE 005	Suez Canal University (SCU)
BE 006	Heliopolis University (HU)
BE 007	Palestine Technical University (PTUK)
BE 008	Palestine Technical College (PTC)
BE009	Al Istiqlal University (PASS)
BE010	Frederick University (FredU)
BE011	University of Bucharest (UB)
BE012	University of Porto (IPP)
BE013	University of Padova (UniPd)

ICT4EDU Project Coordinator:

Project Coordinator	Prof. Ahmed Al-Salaymeh		
	School of Engineering		
Address	The University of Jordan		
	Amman 11942 Jordan		
Phone	+96265355000 Ext.22816		
email	salaymeh@ju.edu.jo		
Project Website	https://sites.ju.edu.jo/en/ict4edu/Home.aspx		

About the Meeting:

Type of meeting	Online Management Meeting	
Meeting no.	10	
Date	24/04/2024	
Place	Zoom video conferencing	
Minutes drafted by	Eng. Maram Al-Hijaj	

Disclaimer

"This project has been funded by the Erasmus+ Programme of the European Union.

The publication reflects only the views of the authors, and the European Commission cannot be held responsible for any use which may be made of the information contained therein".





Table of Contents

4
6
6
6
7
8
8
g
g
10





Participants List

Table 1: Participants list

No.	Participant Name	Position		
	The University of Jordan			
1.	Prof. Ahmed Al-Salaymeh	ICT4EDU General Project Coordinator		
2.	Dr. Yousef Arouri	Associate Professor in Educational Learning Technologies		
3.	Dr. Diala Hamaidi	Associate Professor in Early Childhood Education		
4.	Dr. Hamad Sawalqah	Professor of computer information systems		
5.	Faris Al-Smadi	Website Developer		
6.	Eng. Maram Al-Hijaj	Research Assistant at the School of Engineering		
7.	Eng. Malak Rawashdeh	Research Assistant at the School of Engineering		
	Irbic	l National University		
8.	Prof. Ahmad Al-khasawneh	Professor of computer information systems		
9.	Yanal Almohammad	Research Assistant		
	Mutah University			
10.	0. Prof. Omar Maaitah Professor			
	Al-Azhar University			
11.	Prof. Mohamed Farag Professor at the Faculty of Science			
	Su	ez Canal University		
12.	Prof. Nehal Lotfy	Professor at the Educational Psychology Department		
	He	eliopolis University		
13.	3. Mr. Ahmed Sameh Teaching Assistant			
	Palestine Technical University - Kadoorie			
14.	Dr. Mahmoud Jazzar	Professor at the Information Technology Faculty		
	Palestine Te	chnical College -Deir Elbalah		
15.	Dr. Ezzeldin Edwan	Head of Scientific Research Department		





	Al-Istiqlal University				
16.	Dr. Fouzia Marmash	Professor at the Department of Psychology			
17.	Dr. Amer Shehadeh	Professor at the Department of Psychology			
	Frederick University				
18.	18. Prof. Vasileios Makrakis Professor at the School of Education and Social Sciences				
	Uni	versity of Bucharest			
19.	Dr. Anisoara Dumitrache	Lecturer at the Faculty of Psychology and Educational Sciences			
20.	Andreea Visan Technician				
	Polytechnic Institute of Porto				
	Ur	niversity of Padova			
21.	Prof. Michele Biasutti	Professor at FISPPA Department			
22.	Prof. Marco Pavin	Professor at UniPd			
23.	Dr. Concina Eleonora	Researcher at UNIPD			
Other					
24.	Dr. Nancy Kanbar	External Evaluator			
25.	Dr. Stefano Cobello	External Evaluator			





Minutes of the Meeting

The 12^{th} online management meeting was held on 11^{th} of June 2024, at 15:30 PM (Amman Time) and it was conducted via Zoom video conferencing.

Upcoming tasks were discussed as follows:

Work Package 1

		Coordination		
Title [Duration]	Major Activities	Coordinator	Co- Coordinator	partners involved
	Task 1.1: Kick-off Meeting			
WP1: Project	Task 1.2: Steering Committee			
Coordination	Task 1.3: Biannual progress reports	UJ	-	All
[M1-M36]	Task 1.4: Operational Staff (Financial			
	Management)			

- Management plan is being developed.
- 3rd Progress Reports (M13-M18) are needed from WP leaders.
- Financial Statements are needed from partners along with complete supporting documents. Emails have been sent with the checklist of missing documents.
- Timesheets and joint declarations are needed for internal audit.
- 2nd Installment will be sent to Palestinian partners who have submitted complete financial statements.
- Partners are asked not to pay staff cost until the successful evaluation of each work package.

Deliverable Name	Responsibility	Due Date	
3 rd Progress Reports	WP leaders	30 June 2024	
Financial statements	All partners	30 June 2024	
Management Plan	UJ	30 June 2024	

		Coordination			
Title [Duration]	Major Activities	Coordinator	Co- Coordinator	partners involved	
WP2: Preparation [M2-M7]	Task 2.1: In-depth Survey on State Of art of ICT in ECE. (Curriculum Verification).	DTILL	INII MII Fradii CCII	A11	
	Task 2.2: In-depth Survey on Teachers and Students Digital Competences	PTUK	INU, MU, FredU, SCU	All	





Task 2.3: In-depth Survey on available facilities and resource at EC departments
•
Task 2.4: Analysis of surveys'
results and elaboration of final
Reports

Research paper was sent to Prof. Michele for Publication.

		Coordination			
Title [Duration]	Major Activities	Coordinator	Co- Coordinator	partners involved	
WP3: Curricula Development [M7-M36]	Task 3.1: Definitions and Selection of Courses to be designed / Updated. Task 3.2: Design of new courses and restructuring of existing courses. Task 3.3: Regional Workshop on Curricula Development Task 3.4: Accreditation of the courses into study plan. Task 3.5: Implementation of the courses into Curricula.	UB	INU, PASS, SCU	All	

- Status of tasks related for the updated and new courses for each partner can be seen on the shared sheet below, Partners need to finalize all comments shown on the sheet by the deadlines shown on the sheet: https://docs.google.com/spreadsheets/d/1Aa-GbAkKfBKf-VGsoeZVjZCN0PqdrWG62vWxcyM9ClE/edit?gid=705247821#gid=705247821
- Dr. Anisoara will develop the report of the 3 National Workshops on Curricula Development (JO, EG, PS) due on June 30 2024.





Work Package 4

		Coordination		
Title [Duration]	Major Activities	Coordinator	Co- Coordinator	partners involved
WP4: Capacity Building and Training Workshops (Teacher/Technici an Staff and Students) [M12-M36]	Task 4.1: Elaboration of Capacity Building Plan and Selection Criteria.	- IPP HU, PTC, MU	HU, PTC,	All
	Task 4.2: Academic and Technician Visits to EU Partners			
	Task 4.3: Students Visits to EU Partners		All	
	Task 4.4: Academic workshops for transferring knowhow and skills			

Participating partners in the ToT and the management meeting should fill out this sheet:

https://docs.google.com/spreadsheets/d/13lTxFWRsyNJZWHZc74BtlZwMbpwMrcEZ/edit?gid=662807724#gid=662807724

- ToT and Management meeting agendas are being developed by IPP and UJ.
- WP4 leader need to coordinate with Prof. Michele to start preparing for the ToT in Padova in September (ToT Syllabus and participants selection).

Title [Duration]	Major Activities	Coordination		
		Coordinator	Co- Coordinator	partners involved
WP5: Development of the ICT Lab to	Task 5.1: Final List of Equipment	FredU	AZHU, PASS,	All
Support the New Curriculum [M12-M24]	Task 5.2: Purchase, installation of equipment and Lab operation	Fledo	UJ	All

- Partners need to update their Action Plan for ICT4EDU Labs.
- Partners need to buy signs and open their labs and prepare a report about it.





Work Package 6

	Major Activities	Coordination		
Title [Duration]		Coordinator	Co- Coordinator	partners involved
WP6: Quality	Task 6.1: Quality Committee	- UniPd	UJ, HU, PTC	All
Control and	Task 6.2: Quality and Monitoring Plan			
Monitoring	Task 6.3: Quality and Monitoring Reports			
[M2-M36]	Task 6.4: External Evaluation			

- The University of Padova will collaborate with the work package leaders to develop an evaluation instrument (framework) for each work package.
- This instrument will be used by the evaluators to develop the external evaluation report for the 1st year of the project.
- This has been received by all WP leaders except WP4 and WP1.
- The external evaluation report is expected to be ready by the end of June

Title [Duration]	Major Activities	Coordination		
		Coordinator	Co- Coordinator	partners involved
WP7: Dissemination and Exploitation [M1-M36]	Task 7.1: Dissemination Committee and Dissemination plan Task 7.2: Project Website Task 7.3: Promotional Materials and	AZHU	PTUK, INU, UB	All
	Task 7.4: E-Learning platform Task 7.5: Final Conference			

- All partners need to send at least one info day / dissemination activity report.
- AZHU is working on the 3rd issue of the Newsletter.
- Next Meeting: 10 July 2024 at Porto.





Photos











