

ERASMUS+ PROGRAMME Project Number: 101083078

ICT4EDU Enhancing ICT Competencies of Early Childhood Educators at HEIs in MENA Countries

Minutes of Meeting 23rd Online Management Meeting

24th July, 2025







ICT4EDU Partners Beneficiaries:

Beneficiary number	Beneficiary name
BE 001	University of Jordan (UJ)
BE 002	Irbid National University (INU)
BE 003	Mutah University (MU)
BE 004	Al-Azhar University (AZHU)
BE 005	Suez Canal University (SCU)
BE 006	Heliopolis University (HU)
BE 007	Palestine Technical University (PTUK)
BE 008	Palestine Technical College (PTC)
BE009	Al Istiqlal University (PASS)
BE010	Frederick University (FredU)
BE011	University of Bucharest (UB)
BE012	University of Porto (IPP)
BE013	University of Padova (UniPd)

ICT4EDU Project Coordinator:

Project Coordinator	Prof. Ahmed Al-Salaymeh		
	School of Engineering		
Address	The University of Jordan		
	Amman 11942 Jordan		
Phone	+96265355000 Ext.22816		
email	salaymeh@ju.edu.jo		
Project Website	https://sites.ju.edu.jo/en/ict4edu/Home.aspx		

About the Meeting:

Type of meeting	Online Management Meeting	
Meeting no.	23	
Date	24/07/2025	
Place	Zoom video conferencing	
Minutes drafted by	Eng. Maram Al-Hijaj	

Disclaimer

"This project has been funded by the Erasmus+ Programme of the European Union.

The publication reflects only the views of the authors, and the European Commission cannot be held responsible for any use which may be made of the information contained therein".





Table of Contents

Participants List	4
Minutes of the Meeting	
Work Package 1	
Work Package 2	
Work Package 3	
Work Package 4	
Work Package 5	
Work Package 6	
Work Package 7	
Photos	





Participants List

Table 1: Participants list

No.	Participant Name	Position			
	The University of Jordan				
1.	Prof. Ahmed Al-Salaymeh	ICT4EDU General Project Coordinator			
2.	Eng. Maram Al-Hijaj	Research Assistant at the School of Engineering			
3.	Dr. Diala Hamaidi	Associate Professor in Early Childhood Education			
4.	Dr. Yousef Arouri	Associate Professor in Early Childhood Education			
5.	Prof. Mohammad Shraideh	ICT4EDU Technical Project Coordinator			
	Irbic	National University			
6.	Prof. Ahmad Al-khasawneh	Professor of computer information systems			
7.	Yanal Almohammad	Research Assistant			
	Mutah University				
	А	l-Azhar University			
8.	Prof. Mohamed Farag	Professor at the Faculty of Science			
	Su	ez Canal University			
9.	Prof. Nehal Lotfy	Professor at the Educational Psychology Department			
10.	Dr. Bassem Abdelghany	Assistant professor at the curriculum and teaching methodology department			
	Не	eliopolis University			
11.	Dr. Omar Ramzy	Dean of the Faculty of Business and Economics			
12.	Mr. Ahmed Sameh	Teaching Assistant			
	Palestine Technical University - Kadoorie				
13.	Dr. Mahmoud Jazzar	Professor at the Information Technology Faculty			
	Palestine Te	chnical College -Deir Elbalah			
14.	Dr. Ezzeldin Edwan	Head of Scientific Research Department			





	Al-Istiqlal University				
15.	15. Dr. Fouzia Marmash Professor at the Department of Psychology				
	Fr	ederick University			
16. Prof. Vasileios Makrakis Professor at the School of Education and Social Science					
	University of Bucharest				
17.	7. Dr. Anisoara Dumitrache Lecturer at the Faculty of Psychology and Educational Sciences				
	Polytechnic Institute of Porto				
18.	Prof. Ana Barata	Professor at IPP-ISEP			
	University of Padova				
19.	Prof. Marco Pavin	Professor at UniPd			
20.	20. Dr. Eleonora Concina Researcher at UNIPD				





Minutes of the Meeting

The 23rd online management meeting was held on 24th of June 2025, at 4:00 PM (Amman Time) and it was conducted via Zoom video conferencing.

Work Package 1

		Coordination		
Title [Duration]	Title Major Activities [Duration]		Co- Coordinator	partners involved
	Task 1.1: Kick-off Meeting			
WP1: Project	Task 1.2: Steering Committee			
Coordination	Task 1.3: Biannual progress reports	UJ	-	All
[M1-M36]	Task 1.4: Operational Staff (Financial			
	Management)			

1. Final Conference:

- Jordan's minister of higher education will be invited to patron the ICT4EDU final conference.
- The GE-MENA conference will take place in the same time frame as the final conference partners are welcome to join for synergies.
- 2. ICT4EDU 6th management meeting:
 - All partners need to apply for the visa soon.
 - Agenda preparation will begin soon
- 3. Financial management: if a partner submitted the updated financial statements and all supporting documents and has exceeded expenditure; UJ will transfer the 3rd payment for them.
- 4. WP leaders need to send the progress reports form M24-M30.
- 5. Partners need to fill the information for the participants in the Cyprus management meeting here:

https://docs.google.com/spreadsheets/d/1vOxIn9RTC-Uq-GDYRZCDDrFFsnKalShMmNre7lwsdxw/edit?gid=0#gid=0

- 6. Final Conference date was set to be 4-6 Dec 2025.
- 7. Tasks for this WP are:

Task	Responsibility	Due Date
Upload 2 nd financial statements	All partners	-
6 th management meeting agenda	UJ & FredU	September 1, 2025
Progress reports	WP leaders	August 31, 2025





	Major Activities	Coordination			
Title [Duration]		Coordinator	Co- Coordinator	partners involved	
WP2: Preparation [M2-M7]	Task 2.1: In-depth Survey on State Of art of ICT in ECE. (Curriculum Verification).				
	Task 2.2: In-depth Survey on Teachers and Students Digital Competences	DTILL	INII MII Fradii CCII		
	Task 2.3: In-depth Survey on available facilities and resources at EC departments	PTUK	INU, MU, FredU, SCU	All	
	Task 2.4: Analysis of surveys' results and elaboration of final Reports				

- o The research paper was published in The Italian Journal of Educational Research.
- Partners who are interested in contributing to the second paper should contact Dr. Mahmoud Jazzar.

	Major Activities	Coordination			
Title [Duration]		Coordinator	Co- Coordinator	partners involved	
WP3: Curricula Development [M7-M36]	Task 3.1: Definitions and Selection of Courses to be designed / Updated. Task 3.2: Design of new courses and restructuring of existing courses. Task 3.3: Regional Workshop on Curricula Development Task 3.4: Accreditation of the courses into study plan. Task 3.5: Implementation of the courses into Curricula.	UB	INU, PASS, SCU	AII	

- The possibility of using the results of the implementation surveys analysis reports for a research paper was discussed. The reports are shared with the partners and if the find them interesting they can contact Dr. Anisoara.
- o Deliverable revision: The syllabi and study plan deliverable was opened for revision.





- The responses for the student survey for the end of the 2nd semester are low so surveys need to be resent.
- o Dr. Anisoara will have a meeting with the UJ website developer next week to discuss some issues with the E-learning platform.
- o E-learning use report needs to be presented in the Cyprus meeting.
- Regarding the implementation of the children with SEN course; partners implementing it as a module/training course should provide Dr. Anisoara with the necessary documents.
- o SCU have updated more courses to include ICT and they will send the courses to Dr. Anisoara and Dr. Ana for revision.

Task	Responsibility	Due Date
Revising the "Study Plan and Syllabi" Deliverable	UB	August 22
Increasing the number of responses for the surveys	All partners	August 22
Finalizing any issues with the content on E-learning	All partners	September 15
Sending the documents regarding the implementation of the Children with SEN course	Partners offering the course as a module/training course	August 22

			Coordination	
Title [Duration]	Major Activities	Coordinator	Co- Coordinator	partners involved
WP4: Capacity Building and Training Workshops (Teacher/Technici an Staff and Students) [M12-M36]	Task 4.1: Elaboration of Capacity Building Plan and Selection Criteria.	- IPP	HU, PTC,	All
	Task 4.2: Academic and Technician Visits to EU Partners			
	Task 4.3: Students Visits to EU Partners	MU MU		All
	Task 4.4: Academic workshops for transferring knowhow and skills			

- Regarding Staff ToT: There is a shortage of total 6 participants from the target of staff trained. The possibility of having an additional ToT will be discussed.
- Regarding student trainings: students from PTC can't travel outside Gaza therefore it was agreed to have an 2 week long online student training for PTC students and students who couldn't travel due to visa issues.





- The online student training will likely be in November, all EU partners will participate as trainers, Dr. Ana from IPP will prepare the plan for this and share it with the partners.
- The EU partners visit to Egypt is set to be on the following dates:
 - o 7-9 October: for partners from UNIPD and FredU
 - o 28-30 October: for partners from UB and IPP
 - The project officer will likely join in one of these dates.

Task	Responsibility	Due Date
Submitting missing in-house training reports for Bucharest ToT	UJ, INU, PTC	31 August 2025
Submitting missing student selection reports	All partners	31 August 2025
Preparing the initial plan for the online student training	IPP	31 August 2025
Decision regarding additional staff training	-	-
Sending training agendas and travel guides	FredU and UB	31 August 2025

		Coordination		
Title [Duration]	Major Activities	Coordinator	Co- Coordinator	partners involved
WP5: Development of the ICT Lab to	Task 5.1: Final List of Equipment	Fue di i	AZHU, PASS,	All
Support the New Curriculum [M12-M24]	Task 5.2: Purchase, installation of equipment and Lab operation	FredU	UJ	All

- Deliverable revision: The "Final List of Equipment" and the "Purchase, installation of equipment and Lab operation" deliverables were opened for revision.
- Prof. Makrakis asked partners for information to update the reports.

Task	Responsibility	Due Date
Revising the Deliverables	FredU	August 22





			Coordination		
Title [Duration]	Maior Activities	Coordinator	Co- Coordinator	partners involved	
WP6: Quality Control and Monitoring [M2-M36]	Task 6.1: Quality Committee	- UniPd			
	Task 6.2: Quality and Monitoring Plan		UJ, HU, PTC	All	
	Task 6.3: Quality and Monitoring Reports				
	Task 6.4: External Evaluation				

• Prof. Michele is in contact with the external evaluators regarding the 2nd external evaluation report.

			Coordination	
Title [Duration]	Major Activities	Coordinator	Co- Coordinator	partners involved
WP7: Dissemination and Exploitation [M1-M36]	Task 7.1: Dissemination Committee and Dissemination plan			
	Task 7.2: Project Website			
	Task 7.3: Promotional Materials and Dissemination days	AZHU	PTUK, INU, UB	All
	Task 7.4: E-Learning platform			
	Task 7.5: Final Conference			

Task	Responsibility	Due Date
3 rd Info day reports	All partners	August 15





❖ Next meeting: 10 Sep 2025 @ 3PM Amman time/ 2PM CET.







