



ERASMUS+ PROGRAMME Project Number: 101083078

ICT4EDU Enhancing ICT Competencies of Early Childhood Educators at HEIs in MENA Countries

Minutes of Meeting 9th Online Management Meeting

26th March, 2024







ICT4EDU Partners Beneficiaries:

Beneficiary number	Beneficiary name
BE 001	University of Jordan (UJ)
BE 002	Irbid National University (INU)
BE 003	Mutah University (MU)
BE 004	Al-Azhar University (AZHU)
BE 005	Suez Canal University (SCU)
BE 006	Heliopolis University (HU)
BE 007	Palestine Technical University (PTUK)
BE 008	Palestine Technical College (PTC)
BE009	Al Istiqlal University (PASS)
BE010	Frederick University (FredU)
BE011	University of Bucharest (UB)
BE012	University of Porto (IPP)
BE013	University of Padova (UniPd)

ICT4EDU Project Coordinator:

Project Coordinator	Prof. Ahmed Al-Salaymeh	
School of Engineering		
Address	The University of Jordan	
	Amman 11942 Jordan	
Phone	+96265355000 Ext.22816	
email	salaymeh@ju.edu.jo	
Project Website	https://sites.ju.edu.jo/en/ict4edu/Home.aspx	

About the Meeting:

Type of meeting	Online Management Meeting	
Meeting no.	9	
Date	26/03/2024	
Place	Zoom video conferencing	
Minutes drafted by	Eng. Maram Al-Hijaj	

Disclaimer

"This project has been funded by the Erasmus+ Programme of the European Union.

The publication reflects only the views of the authors, and the European Commission cannot be held responsible for any use which may be made of the information contained therein".





Table of Contents

Participants List	4
Minutes of the Meeting	6
Work Package 1	6
Work Package 2	
Work Package 3	
Work Package 4	
Work Package 5	
Work Package 6	
Work Package 7	
Photos	





Participants List

Table 1: Participants list

No.	Participant Name	Position		
	The University of Jordan			
1.	Prof. Ahmed Al-Salaymeh	ICT4EDU General Project Coordinator		
2.	Dr. Yousef Arouri	Associate Professor in Educational Learning Technologies		
3.	Eng. Maram Al-Hijaj	Research Assistant at the School of Engineering		
	Irbic	National University		
	r	Mutah University		
	Al-Azhar University			
4.	Prof. Mohamed Farag	Professor at the Faculty of Science		
	Su	ez Canal University		
5.	Prof. Nehal Lotfy	Professor at the Educational Psychology Department		
6.	Prof. Hadya Adel	Lecturer of Educational Psychology		
	Нє	eliopolis University		
7.	Mr. Ahmed Sameh	Teaching Assistant		
8.	Dr. Omar Ramzy	Dean of the Faculty of Business and Economics		
	Palestine Te	chnical University - Kadoorie		
9.	Dr. Mahmoud Jazzar	Professor at the Information Technology Faculty		
	Palestine Technical College -Deir Elbalah			
10.	Dr. Ezzeldin Edwan	Head of Scientific Research Department		
	Al-Istiqlal University			
11.	Dr. Fouzia Marmash	Professor at the Department of Psychology		
12.	Dr. Ibrahim Sholi	Assistant Professor of Information System		





Frederick University			
13.	Prof. Vasileios Makrakis	Professor at the School of Education and Social Sciences	
	University of Bucharest		
14. Dr. Anisoara Dumitrache Lecturer at the Faculty of Psychology and Educational Sciences			
	Polytechnic Institute of Porto		
15.	Dr. Ana Barata	Professor at IPP-ISEP	
	University of Padova		
16. Dr. Concina Eleonora Researcher at UNIPD		Researcher at UNIPD	
17.	Prof. Marco Pavin	Professor at UniPd	





Minutes of the Meeting

The 9^{th} online management meeting was held on 26^{th} of March 2024, at 15:00 PM (Amman Time) and it was conducted via Zoom video conferencing.

Upcoming tasks were discussed as follows:

Work Package 1

		Coordination		
Title [Duration]	Major Activities	Coordinator	Co- Coordinator	partners involved
	Task 1.1: Kick-off Meeting			
WP1: Project	Task 1.2: Steering Committee			
Coordination	Task 1.3: Biannual progress reports	UJ	-	All
[M1-M36]	Task 1.4: Operational Staff (Financial			
	Management)			

- Progress reports were only received for WP2.
- 1st Progress Report (M1-M6) and 2nd Progress Report (M7-M12) should be sent ASAP by the rest of the WP leaders.

Deliverable Name	Responsibility	Due Date
1 Progress Report	WP leaders	31 Mar 2024
2 Progress Report	WP leaders	31 Mar 2024

 Partners will be provided with financial statement template to be filled for the second installment.

Work Package 2

		Coordination		
Title [Duration]	Major Activities	Coordinator	Co- Coordinator	partners involved
WP2:	Task 2.1: In-depth Survey on State Of art of ICT in ECE. (Curriculum Verification).	PTUK	INU, MU, FredU, SCU	All
Preparation [M2-M7]	Task 2.2: In-depth Survey on Teachers and Students Digital Competences	FIUK		





Research paper is only missing the Validity and Reliability of the study from AZHU.

Work Package 3

			Coordination	
Title [Duration]	Major Activities	Coordinator	Co- Coordinator	partners involved
WP3: Curricula Development [M7-M36]	Task 3.1: Definitions and Selection of Courses to be designed / Updated. Task 3.2: Design of new courses and restructuring of existing courses. Task 3.3: Regional Workshop on Curricula Development Task 3.4: Accreditation of the courses into study plan. Task 3.5: Implementation of the courses into Curricula.	UB	INU, PASS, SCU	All

- Dr. Anisoara will work with Dr. Jazzar to produce a short report about how the results in WP2 were used in choosing and updating the courses.
- For updated courses:
 - INU, SCU and PTC need to upload the final version of updated courses' outline and syllabus to the drive below. Deadline was on March 10.
 https://drive.google.com/drive/folders/1nkPd5uu6vNl Spi3RR c27EvOsPLL08k
 - Teaching materials:
 - EU partners are asked to provide sources for the courses
 - MENA Partners need to start preparing the teaching materials

Deliverable Name	Due Date	
Revised courses outline & syllabus	10th March 2024	
Teaching materials (PPTs)	End of April 2024	
Accreditation of New Curricula (Official letters)	June 2024	





- For new courses:
 - Names of team members that will work on the new courses need to be filled on this sheet:
 - https://docs.google.com/spreadsheets/d/1k1m2miEM6HnaA7I KKoZOJMN9ggS-bVVnFEaDoudVa8/edit?usp=drive web&ouid=102576708104717159987
 - Syllabus of the new courses need to be filled by responsible partners (Syllabus and outline for the fourth course), the links of the syllabus can be found in the table below:

Course	Responsibility	Syllabus	
Course 1 EU University: IPP	MU & SCU	https://drive.google.com/drive/u/0/folders/1PhmidqSh7l2w9DX3CkykLZAr4olro5bA	
Course 2 EU University: UB	UJ & PTUK	https://drive.google.com/drive/u/0/folders/13aue10BdrvkF6bfFkiKNzOyaP3araVXz	
Course 3 EU University: FU	HU, AZHU & PTC	https://drive.google.com/drive/u/0/folders/1Xn8abxbxulavsE11Yq4Sx86SW7YbkKDw	
Course 4 EU University: UNIPD	INU & PASS	https://drive.google.com/drive/u/0/folders/10sMzfM8HLKN406ApaVYpEryHZHGp8gVv	

• Responsible partners of each course need to choose the topics that they will work on in the course, **deadline: Friday, Mar 29.**

Course	Responsibility	Topics
Course 1	MU & SCU	https://docs.google.com/document/d/1oyP
EU University: IPP		XUBN41Z wUfvnkv0geQKPg89Jhv6x/edit
Course 2	UJ & PTUK	https://docs.google.com/document/d/1IUI
EU University: UB		cWOVbULnJj0yNUQtLTtldqYUqmZET/edit
Course 3	HU, AZHU & PTC	https://docs.google.com/document/d/1ha
EU University: FU		NzdbbP8fIDAXmUGkwi8oMDNFkI6-
		RK/edit?rtpof=true
Course 4	INU & PASS	https://docs.google.com/document/d/1FQ
EU University:		XHFLQIwxWGflQM3CgNLd74GROJCodm/ed
UNIPD		<u>it</u>

• For the national workshops:





Deliverable	Responsibility	Due Date
Report on Egypt National Workshop	AZHU, HU, SCU	31 Mar 2024 (Sunday)
Palestine National Workshop	PASS, PTUK, PTC	Apr-May
Jordan National Workshop	UJ, MU, INU	Apr-May

 Palestinian partners and Jordanian partners each should meet locally to set a date for the national workshop and begin preparing for it. The possibility of having the Palestinian National Workshop online due to the circumstances in the region was discussed.

Work Package 4

		Coordination		
Title [Duration]	n] Major Activities		Co- Coordinator	partners involved
WP4: Capacity Building and Training Workshops (Teacher/Technici an Staff and Students) [M12-M36]	Task 4.1: Elaboration of Capacity Building Plan and Selection Criteria.		HU, PTC,	All
	Task 4.2: Academic and Technician Visits to EU Partners			
	Task 4.3: Students Visits to EU Partners		MU	
	Task 4.4: Academic workshops for transferring knowhow and skills			

- The capacity building is ready to be submitted.
- Partners are asked to fill in this sheet with information of participants in the 4th Management Meeting (10-12 Jul):
 - https://docs.google.com/spreadsheets/d/13lTxFWRsyNJZWHZc74BtlZwMbpwMrcEZ/edit?rtpof=true#gid=1278770863
- Partners are asked to send the participants list in the Workshop for Academic Staff (8-12 Jul) based on the selection criteria.
- **Deadline** for both: Sunday, Mar 31.





Work Package 5

		Coordination		
Title [Duration]	Major Activities	Coordinator	Co- Coordinator	partners involved
WP5: Development of the ICT Lab to	Task 5.1: Final List of Equipment	FredU	AZHU, PASS,	All
Support the New Curriculum [M12-M24]	Task 5.2: Purchase, installation of equipment and Lab operation	riedo	UJ	All

• MU & INU Need to send the Action Plan for ICT4EDU Labs ASAP.

Work Package 6

		Coordination		
Title [Duration]	Major Activities	Coordinator	Co- Coordinator	partners involved
WP6: Quality	Task 6.1: Quality Committee			
Control and	Task 6.2: Quality and Monitoring Plan	UniDd	III HII DTC	All
Monitoring	Task 6.3: Quality and Monitoring Reports		UJ, HU, PTC	All
[M2-M36]	Task 6.4: External Evaluation			

- 2 External evaluators have been hired to utilize their different expertise in project evaluation and curriculum evaluation.
- The first year external evaluator report should be submitted in 2 months.

Work Package 7

		Coordination		
Title [Duration]	Major Activities	Coordinator	Co- Coordinator	partners involved
WP7:	Task 7.1: Dissemination Committee and Dissemination plan			
Dissemination	Task 7.2: Project Website		DTIIIZ INIII	
and Exploitation	Task 7.3: Promotional Materials and	AZHU	PTUK, INU, UB	All
[M1-M36]	Dissemination days		ОВ	
	Task 7.4: E-Learning platform]		
	Task 7.5: Final Conference			

• AZHU needs to follow-up with partners to have info days and workshop to disseminate the project and report on them.





Deliverable	Responsibility	Due Date
Sustainability Plan	AZHU	30 Jun 2025

❖ Next Meeting: 17 April 2024 (13:30 CET/15:30 Jordan time).









