

ERASMUS+ PROGRAMME
Project Number: 610134-EPP-1-2019-1-JO-EPPKA2-CBHE-JP

HEALING:
Developing a Multidisciplinary Diploma on Art Therapy in Health Education

Eighth Online Management Meeting
Agenda

Zoom Link:

<https://zoom.us/j/99258721128>

The University of Jordan

Amman-Jordan

May 24th, 2021
5:00 pm – 7:00 pm
Amman Time





Monday, May 24th , 2021	
05:00-05:05	<ul style="list-style-type: none"> ✓ Welcoming by Prof. Ahmed Al-Salaymeh
Progress in Work packages by Leaders	
05:05-5:20	<p>WP7: Project Coordination, by the University of Jordan</p> <ul style="list-style-type: none"> ✓ Progress of HEALING Project (Till May, 2021) ✓ Intermediate report preparation Progress report from Each work package leader.
5:20-5:50	<p>WP 2. Curricula Development, by University of Brescia</p> <ul style="list-style-type: none"> ✓ Progress in WP in a brief by Dr. Giovanni Mirabella. ✓ Status of Accreditation of HEALING Programs at (UJ, HU, INU, JUST, IU, US, USFAX, Gabes) ✓ Progress of preparing Cluster courses outlines (by Prof. Ahmed Al- Salaymeh) <p>Announce for the students to register in HEALING programs</p>
5:50-6:00	<p>WP 3. Development: Capacity Building and Training Workshops (Teacher/Technician Staff & Students), by Universidade Católica Portuguesa.</p> <ul style="list-style-type: none"> ✓ Discuss the status of Capacity building for the next stages. ✓ Capacity building plan (Online training workshops) <p>1 day in july (5th – 9th)</p>
06:00-6:20	<p>WP4: Development of the Art Therapy Centre to support the new curriculum, by Technological Institutes of Porto.</p> <ul style="list-style-type: none"> ✓ Task 4.2: Purchase, installation of equipment and Lab operation. ✓ Discuss the progress of purchasing equipment with (TU, JO) Partners. <ul style="list-style-type: none"> ✓ Status of Purchasing Equipment at UJ, Prof. Ahmed Al- Salaymeh. ✓ Status of Purchasing Equipment at US, Dr. Wassim Jomaa. ✓ Status of Purchasing Equipment at USFAX, Dr. Ismael Bousaida. ✓ Status of Purchasing Equipment at Gabes, Dr. Mehdi Khouja. ✓ What is needed from partners. <ul style="list-style-type: none"> • Official Letter
06:20-06:30	<p>WP5: Quality Control and Monitoring (QC&M), by National and Kapodistrian University of Athens.</p> <ul style="list-style-type: none"> ✓ Progress in WP. ✓ Hiring External Evaluator process. ✓ What is needed from partners.
06:30-06:40	<p>WP 6: Dissemination & Exploitation, by Josip Juraj Strossmayer University of Osijek.</p> <ul style="list-style-type: none"> ✓ Progress in WP. ✓ E-Newsletter Preparation of 3rd issue. ✓ What is needed from partners. <p>What is needed?</p>
6:40-07:00	<p>WP7: Project Coordination, by the University of Jordan</p> <ul style="list-style-type: none"> ✓ Intermediate report preparation. ✓ What is needed from Partners.



07:00	End of the meeting 30.06.2021
--------------	------------------------------------------------