

**ERASMUS+ PROGRAMME**  
**Project Number: 610134-EPP-1-2019-1-JO-EPPKA2-CBHE-JP**

**HEALING:**  
**Developing a Multidisciplinary Diploma on Art Therapy in Health Education**

**Seventh Online Management Meeting**  
**Agenda**

**Zoom Link:**

<https://zoom.us/j/96643264840>

**The University of Jordan**

**Amman-Jordan**

**April 12<sup>th</sup>, 2021**  
**7:00 pm – 9:00 pm**  
**Amman Time**





<b>Monday, April 12<sup>h</sup>, 2021</b>	
<b>07:00-07:05</b>	<ul style="list-style-type: none"> <li>✓ Welcoming by Prof. Ahmed Al-Salaymeh</li> </ul>
<b>Progress in Work packages by Leaders</b>	
<b>07:05-7:20</b>	<p><b>WP7: Project Coordination, by the University of Jordan</b></p> <ul style="list-style-type: none"> <li>✓ Progress of HEALING Project (Till April, 2021)</li> </ul>
<b>7:20-7:50</b>	<p><b>WP 2. Curricula Development, by University of Brescia</b></p> <ul style="list-style-type: none"> <li>✓ Progress in WP in a brief by Dr. Giovanni Mirabella.</li> <li>✓ Status of Accreditation of HEALING Programs at (UJ, HU, INU, JUST, IU, US, USFAX, Gabes)</li> <li>✓ Progress of preparing Cluster courses outlines (by Prof. Ahmed Al- Salaymeh)</li> </ul>
<b>7:50-8:00</b>	<p><b>WP 3. Development: Capacity Building and Training Workshops (Teacher/Technician Staff &amp; Students), by Universidade Católica Portuguesa</b></p> <ul style="list-style-type: none"> <li>✓ Discuss the status of Capacity building for the next stages.</li> <li>✓ Capacity building plan (Online training workshops)</li> </ul>
<b>08:00-8:20</b>	<p><b>WP4: Development of the Art Therapy Centre to support the new curriculum, by Technological Institutes of Porto</b></p> <ul style="list-style-type: none"> <li>✓ Task 4.2: Purchase, installation of equipment and Lab operation.</li> <li>✓ Discuss the progress of purchasing equipment with (TU, JO) Partners. <ul style="list-style-type: none"> <li>✓ Status of Purchasing Equipment at UJ, <b>Prof. Ahmed Al- Salaymeh.</b></li> <li>✓ Status of Purchasing Equipment at US, <b>Dr. Wassim Jomaa.</b></li> <li>✓ Status of Purchasing Equipment at USFAX, <b>Dr. Ismael Bousaida.</b></li> <li>✓ Status of Purchasing Equipment at Gabes, <b>Dr. Mehdi Khouja.</b></li> </ul> </li> <li>✓ What is needed from partners.</li> </ul>
<b>08:20-08:30</b>	<p><b>WP5: Quality Control and Monitoring (QC&amp;M), by National and Kapodistrian University of Athens</b></p> <ul style="list-style-type: none"> <li>✓ Progress in WP.</li> <li>✓ Hiring External Evaluator process.</li> <li>✓ What is needed from partners.</li> </ul>
<b>08:30-08:40</b>	<p><b>WP 6: Dissemination &amp; Exploitation, by Josip Juraj Strossmayer University of Osijek</b></p> <ul style="list-style-type: none"> <li>✓ Progress in WP.</li> <li>✓ E-Newsletter Preparation of 3rd issue.</li> <li>✓ What is needed from partners.</li> </ul>
<b>8:40-09:00</b>	<p><b>WP7: Project Coordination, by the University of Jordan</b></p> <ul style="list-style-type: none"> <li>✓ Intermediate report preparation.</li> <li>✓ What is needed from Partners.</li> </ul>
<b>09:00</b>	<b>End of the meeting</b>