

# ERASMUS+ PROGRAMME Project Number: 618509-EPP-1-2020-1-JO-EPPKA2-CBHE-JP

ECO-CAR:

Vocational Training Diploma on Electrical and Hybrid Vehicles

Minutes of 14<sup>th</sup> Online Management Meeting

The University of Jordan Amman-Jordan

Thursday, Jan 19<sup>th</sup>, 2022 13:00 – 15:00 (Amman time)



Co-funded by the Erasmus+ Programme of the European Union This Project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



# Participant List

No.	Participant Name	No.	Participant Name			
	The University of Jordan					
1.	Prof. Ahmed Al-Salaymeh	2.	Eng. Dania Sreihin			
	Jordan University of	Scien	ce and Technology			
3.	Eng. Salaheddin Abu Yahya					
	Mutah	Unive	ersity			
4.	Dr. Mohammad Al-Majali					
	Tafila Tech	nical	University			
5.	Dr. Wael Adaileh	6.	Dr. Ahmad Mustafa			
	Al-Balqa Ap	plied	University			
7.	Prof. Rebhi Damseh	8.	Dr. Mamoun smadi			
	Al-Hussein bin Abdul	lah II '	Fechnical University			
9.	Dr. Tarek Tutunji	10.	Eng. Yousef Okour			
11.	Muhannad AlTarifi					
	Applied Sci	ence l	University			
12.	Dr. Hanan Saleet					
	Al-Zaytoonah U	Jniver	sity of Jordan			
13.	Dr. Loai Dabbour					
	Technische Hochscl	hule O	stwestfalen-LIPPE			
14.	Prof. Salman Ajib	15.	Timo Broeker			
	Rheinisch-Westfaelisc	he Te	chnische Hochschule			
16.	Florian Ringbeck					
University of L'Aquila						
17.	Marco Calabrese	18.	Carlo Villante			
University of Deusto						
19.	Sara Goitia	20.	Ivan Dyukarev			
21.	Jon García Barruetabeña					



National Technical University of Athens				versity of Athens
22	Clio Vossou			

# Minutes of the Meeting

The 14<sup>th</sup> management meeting was conducted via ZOOM video conferencing with ECO-CAR Partners to follow up with the implementation of ECO-CAR diplomas at each university and follow-up with TOT at some EU partners and other follow-ups.

The meeting started with a welcome speech from the Project Coordinator and a viewing the agenda of the meeting by Prof. Ahmed Al-Salaymeh.

Then Eng. Dania Sreihin moderated the first session related to Jordanian partners' implementation of Diplomas and Lab opening.

#### **ECO-CAR Diplomas status**

University: Tafila Technical University (TTU) Presented by: Dr. Wail Adaileh

**Overall Plan:** 

Number	Plan	Status	
1.	Diplomas Implementation status		
1. A.	Associate degree Diploma	Started 2/10/2022 with 10 students enrolled.	
1. B.	Vocational Diploma	Accreditation was obtained, the announcement was published, and 11 students registered, the diploma will start in February/March.	
2.	Equipment status	The equipment has been received.	
3.	Lab opening	The lab is ready. A lab opening ceremony will be conducted.	
4.	Agreements signed	5 Agreements (MoU) to be signed. 1 will be signed soon.	
5.	In-house training	Staff who attended the BME had conducted one workshop, and those who have attended Aachen and UD workshops to conduct In- house trainings.	

University: Applied Science University (ASU) Presented by: Dr. Hanan Saleet Overall Plan:





Number	Plan	Status		
1.	Diplomas Implementation status			
	Vocational Diploma	Started 15/11/2022 with 17 students enrolled.		
2.	Equipment status	The equipment has been received.		
3.	Lab opening	A lab opening ceremony will be conducted after the renovation of the labs is done and this within the next two weeks.		
4.	Info-Day	An Info-Day to be along with the lab opening ceremony.		
5.	Agreements signed	5 Agreements (MoU) to be signed.		
6.	In-house training	Staff who attended BME, Aachen and UD workshops to conduct In-house trainings.		
7.	1 <sup>st</sup> Scientific paper	1 <sup>st</sup> Scientific paper has been submitted to another journal.		

# **University: Jordan University of Science and Technology (JUST)** Presented by: Eng. Salaheddin Abuyahya

**Overall Plan:** 

Number	Plan	Status	
1.	Diplomas Implementation status		
1. A.	Professional Diploma	Accreditation was obtained and the announcement has been published, and has started.	
1. B.	Vocational Diploma	Accreditation was obtained and the announcement has been published, estimated date to start is 26/2/2023.	
2.	Equipment status	The equipment has been received.	
3.	Lab opening	A lab opening ceremony will be conducted on 15.02.2023 in the Mechanical Engineering Department.	
4.	Info-Day	A workshop will be conducted on 22.01.2023 to inform students and staff about ECO-CAR project.	
5.	Agreements signed	5 Agreements (MoU) to be signed.	





6.	In-house training	Staff who attended BME, Aachen and UD
		workshops to conduct In-house training.

University: Mu'tah University (MU) Presented by: Dr. Mohammed AlMajali Overall Plan:

Number	Plan	Status	
1.	Diplomas Implementation status		
1. A.	Professional Diploma	Accreditation was obtained and the announcement has been published, estimated to start next academic year.	
1. B.	Vocational Diploma	Accreditation was obtained and the announcement has been published, 14 students started the diploma on Sep 2022.	
2.	Equipment status	The equipment has been received.	
3.	Lab opening	A lab opening ceremony will be conducted.	
4.	Agreements signed	5 Agreements (MoU) to be signed.	
5.	In-house training	Staff who attended the Aachen had conducted one workshop, and those who have attended BME workshop to conduct an In-house training.	

University: Al-Zaytoonah University of Jordan (ZUJ) Presented by: Dr. Loai Dabbour Overall Plan:

Number	Plan	Status
1.	Diplomas Implementation status	
1. A	Vocational Diploma	Accreditation was obtained and the announcement has been published, 15 students have started the diploma, another diploma will start within the next two months.
2.	Equipment status	The equipment has been received.





3.	Lab opening	A lab opening ceremony has been conducted on 16.12.2022.	
4.	Info-Day	An Info-Day was conducted along with the lab opening ceremony.	
5.	Agreements signed	1 Agreement (MoU) has been signed 4 more Agreements (MoU) to be signed.	
6.	In-house training	<ul> <li>Staff who attended BME have conducted an In-house training, and those who attended Aachen and UD workshops to conduct In- house trainings.</li> </ul>	

University: Al-Balqa'a Applied University (BAU) Presented by: Prof. Rebhi Damseh and Dr. Ma'moun Al-Smadi **Overall Plan:** 

Number	Plan	Status	
1.	Diplomas Implementation status		
<b>1</b> . A.	Associate degree Diploma	Started 2/10/2022 with 56 students enrolled.	
1. B.	Vocational Diploma	Accreditation was obtained and the announcement has been published, 8 students have registered and estimated date to start is Feb 2023.	
2.	Equipment status	Equipment has been received.	
3.	Lab opening	A lab opening ceremony has been conducted on 26.07.2022.	
4.	Agreements signed	5 Agreements (MoU) to be signed.	
5.	In-house training	Staff who attended BME workshop conducted an In-house training on 07.11.2022.Staff who attended Aachen workshop conducted an In-house training on 22.12.2022.Staff who attended UD workshop to conduct an In-house training.	

University: Al-Hussein bin Abdullah II Technical University (HTU) Presented by: Prof. Tarek Tutunji, Eng. Yousef Okour **Overall Plan:** 





Number	Plan	Status	
1.	Diplomas Implementation status		
	Vocational Diploma	The diploma started on 11/09/2022 at Hakama (Vocational Training Cooperation- VTC) in cooperation with HTU for 1 year with 26 students. The HTU contribution will be shown.	
2.	Equipment status	The equipment has been received.	
3.	Lab opening	A lab opening ceremony will be conducted.	
4.	In-house training	Staff who attended the Aachen and UD workshops to conduct In-house trainings.	

## ECO-CAR TOT workshops

**University: University of Deusto** 

Presented by: Dr. Jon García Barruetabeña A summary of the last TOT workshop that took place in January was presented to all partners.

#### University: University of L'Aquila

Presented by: Dr. Marco Calabrese The TOT workshop will take place in Sep 2023 in UNIVAQ.

#### University: Technische Hochschule Ostwestfalen-LIPPE

Presented by: Prof. Salman Ajib The TOT workshop will take place on 8<sup>th</sup> – 12<sup>th</sup> May 2023 in Hoxter.

## **University: National Technical University of Athens**

Presented by: Dr. Clio Vossou The TOT workshop will take place at the end of June or the beginning of July.

#### **University: University of Deusto**

Presented by: Dr. Ivan Dyukarev

All partners discussed the suitable dates for the next steering committee Meeting that will take place in University of Deusto, all partners agreed on 15<sup>th</sup> - 16<sup>th</sup> of March 2023.

#### Finally, Prof. Ahmed Al-Salaymeh thanked all participants in the conducted online meeting.

## Attachments

- Events template ECO-CAR word template 1.docx, in order to be filled with every event (Seminar, Workshop, Info-Day, etc.) each institution conducts.
- Memorandum of Understanding (MoU) Example: <u>TVTA-ECO-CAR-JO-MoU.docx</u> in order to be signed with different stakeholders in cooperation with each institution.





- Attendance sheet for ECO-CAR diplomas template Attendance sheet templete.doc, to be modified to suit diplomas at each intuition.
- EU Stickers to be provided to all partners so they stick them to all equipment.

## **Photos**

Zoom Meeting			
🤡 💿 Recording, 💵 ■			III Vie
Ahmed Al-Salaymeh	له وَ إِنَّا إِلَيْهِ رَاجِ نَدَاهُ مُعْدَةً وَعِمْ مِنْ يَدِ مِعْهُ تَدَ مُعْدَقَهُ مِنْ عَمْدِ وَنَعْنَ وَعَمْ البِقاء لَكُهُ Ahmed Al-Salaymeh	sara.goitia	Dania Sreihin
	Loai Dabbour	Clio Vossou	mamoun smadi
Dr.Wail Adaileh	المعند معد مصطفى	Salah Abu Yahya Sabbarene	Mohammad's Galaxy A31
Muhannad AlTarifi X Muhannad AlTarifi	Hanan Saleet X Hanan Saleet	Muhannad Tarifi ∦ Muhannad Tarifi	Ahead Al-Salay X Ahead Al-Salaymeh
🔏 Muhannad AlTarifi	🔏 Hanan Saleet	🔏 Muhannad Tarifi	🔏 Ahead Al-Salaymeh





