

ERASMUS+ PROGRAMME Project Number: 101083078

ICT4EDU Enhancing ICT Competencies of Early Childhood Educators at HEIs in MENA Countries

Minutes of Meeting 22nd Online Management Meeting

19th June, 2025







ICT4EDU Partners Beneficiaries:

Beneficiary number	Beneficiary name
BE 001	University of Jordan (UJ)
BE 002	Irbid National University (INU)
BE 003	Mutah University (MU)
BE 004	Al-Azhar University (AZHU)
BE 005	Suez Canal University (SCU)
BE 006	Heliopolis University (HU)
BE 007	Palestine Technical University (PTUK)
BE 008	Palestine Technical College (PTC)
BE009	Al Istiqlal University (PASS)
BE010	Frederick University (FredU)
BE011	University of Bucharest (UB)
BE012	University of Porto (IPP)
BE013	University of Padova (UniPd)

ICT4EDU Project Coordinator:

Project Coordinator	Prof. Ahmed Al-Salaymeh	
	School of Engineering	
Address	The University of Jordan	
	Amman 11942 Jordan	
Phone	+96265355000 Ext.22816	
email	salaymeh@ju.edu.jo	
Project Website	https://sites.ju.edu.jo/en/ict4edu/Home.aspx	

About the Meeting:

Type of meeting	Online Management Meeting	
Meeting no.	22	
Date	19/06/2025	
Place	Zoom video conferencing	
Minutes drafted by	Eng. Maram Al-Hijaj	

Disclaimer

"This project has been funded by the Erasmus+ Programme of the European Union.

The publication reflects only the views of the authors, and the European Commission cannot be held responsible for any use which may be made of the information contained therein".





Table of Contents

Participants List	4
Minutes of the Meeting	
Work Package 1	
Work Package 2	
Work Package 3	
Work Package 4	
Work Package 5	
Work Package 6	
Work Package 7	
Photos	





Participants List

Table 1: Participants list

No.	Participant Name	Position	
	The University of Jordan		
1.	Prof. Ahmed Al-Salaymeh	ICT4EDU General Project Coordinator	
2.	Eng. Maram Al-Hijaj	Research Assistant at the School of Engineering	
3.	Dr. Diala Hamaidi	Associate Professor in Early Childhood Education	
4.	Dr. Yousef Arouri	Associate Professor in Early Childhood Education	
5.	Prof. Mohammad Shraideh	ICT4EDU Technical Project Coordinator	
6.	Prof. Rizik Al-sayyed	Professor of Information Technology	
7.	Mr. Faris Smadi	Website Developer	
Irbid Natio		l National University	
8.	Prof. Ahmad Al-khasawneh	Professor of computer information systems	
9.	Yanal Almohammad	Research Assistant	
	Mutah University		
10.	Prof. Omar Maaith Professor		
	Al-Azhar University		
11.	Prof. Mohamed Farag	Professor at the Faculty of Science	
	Su	ez Canal University	
12.	Prof. Nehal Lotfy	Professor at the Educational Psychology Department	
	Heliopolis University		
13.	Dr. Omar Ramzy	Dean of the Faculty of Business and Economics	
14.	Mr. Ahmed Sameh	Teaching Assistant	
	Palestine Te	chnical University - Kadoorie	
15.	Dr. Mahmoud Jazzar	Professor at the Information Technology Faculty	
	Palestine Technical College -Deir Elbalah		





16.	Dr. Ezzeldin Edwan Head of Scientific Research Department			
	Al-Istiqlal University			
17.	Dr. Fouzia Marmash Professor at the Department of Psychology			
18.	Dr. Ibrahim Sholi	Assistant Professor of Information System		
19.	Dr. Amer Shehadah	Professor at the Department of Psychology		
	Fr	ederick University		
	University of Bucharest			
20.	Dr. Anisoara Dumitrache	Lecturer at the Faculty of Psychology and Educational Sciences		
	Polytechnic Institute of Porto			
21.	Prof. Ana Barata	Professor at IPP-ISEP		
	Ur	niversity of Padova		
22.	Prof. Marco Pavin	Professor at UniPd		
23.	Prof. Michele Biasutti Professor at FISPPA Department			
24.	Dr. Eleonora Concina	Researcher at UNIPD		
	Other			
25.	5. Prof. Stefano Cobello External Evaluator			





Minutes of the Meeting

The 22^{nd} online management meeting was held on 19^{th} of June 2025, at 4:00 PM (Amman Time) and it was conducted via Zoom video conferencing.

Work Package 1

		Coordination		
Title [Duration]	Major Activities	Coordinator	Co- Coordinator	partners involved
	Task 1.1: Kick-off Meeting			
WP1: Project	Task 1.2: Steering Committee			
Coordination	Task 1.3: Biannual progress reports	UJ	-	All
[M1-M36]	Task 1.4: Operational Staff (Financial			
	Management)			

- 1. Partners who need a 3rd payment need to upload the 2nd financial statements along the supporting documents to the financial drive shared with them previously.
- 2. UJ is currently checking the documents for partners who uploaded the 2nd financial statement and will be contacting partners for any missing information.
- 3. UJ will meet with PTC to discuss issues tied to the situation in Gaza.
- 4. UJ will have a meeting with the officer regarding requests made by PTC, AZHU and SCU regarding purchase of equipment.
- 5. UJ will look into if there is a need to extend the project later.
- 6. Partners need to fill the information for the participants in the Cyprus management meeting here:

https://docs.google.com/spreadsheets/d/1vOxIn9RTC-Uq-GDYRZCDDrFFsnKalShMmNre7lwsdxw/edit?gid=0#gid=0

- 7. Final Conference date was set to be 4-6 Dec 2025.
- 8. Tasks for this WP are:

Task	Responsibility	Due Date
Upload 2 nd financial statements	All partners	15 th July 2025
Filling the names of the participants in the Cyprus management meeting	All partners	23 th June 2025

			Coordination	
Title [Duration]	Major Activities	Coordinator	Co- Coordinator	partners involved





	Task 2.1: In-depth Survey on State Of art of ICT in ECE. (Curriculum Verification).				
WP2:	Task 2.2: In-depth Survey on Teachers and Students Digital Competences	DTUV	INII AAII Enadii CCII	A.II	
Preparation [M2-M7]	Task 2.3: In-depth Survey on available facilities and resources at EC departments	PTUK	INU, MU, FredU, SCU	All	
	Task 2.4: Analysis of surveys' results and elaboration of final Reports				

- The research paper is expected to be published soon.
- Dr. Mahmoud mentioned that he will start working on a draft for a second paper and will collaborate with Dr. Anisoara to include data from the implementation surveys.

			Coordination	
Title [Duration]	Major Activities	Coordinator	Co- Coordinator	partners involved
WP3: Curricula	Task 3.1: Definitions and Selection of Courses to be designed / Updated.			All
	Task 3.2: Design of new courses and restructuring of existing courses.			
Development [M7-M36]	Task 3.3: Regional Workshop on Curricula Development	- UB	INU, PASS, SCU	All
	Task 3.4: Accreditation of the courses into study plan.			
	Task 3.5: Implementation of the courses into Curricula.			

- o Analysis reports of the surveys completed so far can be found here:
 - Report for the students' responses (start/end of semester) Comparison between start/end: https://docs.google.com/document/d/16PjkWS-gQweWtEEcV00gX KI9bFBwUGQ7dBypn2rZgA/edit?usp=sharing
 - Report Survey at the beginning of the semester: https://docs.google.com/document/d/1kYpldM4eXF9Im3bU9FKBFVRtnX3x
 9Ppb-Sv9Z59i7BU/edit?usp=sharing





- Report- Survey at the end of the semester: https://docs.google.com/document/d/1tEfASoq1I8kP85xFokOwMGYNPrV b boRNUw5MzIFdI4/edit?usp=sharing
- o Regarding the translation of the new courses:
 - MU need to put their topics into template
 - o AZHU sent the topics by email but they need to upload them
 - o One topic is missing for UJ.
- For the partners implementing the SEN course as a separate module/training course; Dr. Anisoara will provide a template for the needed information.

Task	Due Date
Finalization of the translating of the online courses	June 31, 2025

Title [Duration]	Major Activities	Coordination		
		Coordinator	Co- Coordinator	partners involved
WP4: Capacity Building and Training Workshops (Teacher/Technici an Staff and Students) [M12-M36]	Task 4.1: Elaboration of Capacity Building Plan and Selection Criteria.	- IPP	HU, PTC, MU	AII
	Task 4.2: Academic and Technician Visits to EU Partners			
	Task 4.3: Students Visits to EU Partners			
	Task 4.4: Academic workshops for transferring knowhow and skills			

- Porto student training might be canceled and staff from Porto can join the Cyprus student training and take part in the training.
- Dr. Ana will provide us with an update regarding the need for an additional staff training to meet the target number of staff trained.
- The date for EU partners visit to Egypt was set to be in October.





Work Package 5

	Major Activities	Coordination		
Title [Duration]		Coordinator	Co- Coordinator	partners involved
WP5: Development of the ICT Lab to	Task 5.1: Final List of Equipment	FredU	AZHU, PASS,	All
Support the New Curriculum [M12-M24]	Task 5.2: Purchase, installation of equipment and Lab operation	riedo	UJ	All

Work Package 6

Title [Duration]	Major Activities	Coordination		
		Coordinator	Co- Coordinator	partners involved
WP6: Quality Control and Monitoring [M2-M36]	Task 6.1: Quality Committee	- UniPd	UJ, HU, PTC	All
	Task 6.2: Quality and Monitoring Plan			
	Task 6.3: Quality and Monitoring Reports			
	Task 6.4: External Evaluation			

Title [Duration]	Major Activities	Coordination		
		Coordinator	Co- Coordinator	partners involved
WP7: Dissemination and Exploitation [M1-M36]	Task 7.1: Dissemination Committee and Dissemination plan	- AZHU	PTUK, INU, UB	All
	Task 7.2: Project Website			





Task 7.3: Promotional Materials and Dissemination days		
Task 7.4: E-Learning platform		
Task 7.5: Final Conference		

- Prof. Mohamad will send the draft sustainability plan by the beginning of next week
- Prof. Mohamad will send emails to collect the 3rd year info days report
- ❖ Next meeting: 24 June 2025 @ 4PM Amman time/ 3PM CET.





Photos







