

ERASMUS+ PROGRAMME
Project Number: 610134-EPP-1-2019-1-JO-EPPKA2-CBHE-JP

HEALING:
Developing a Multidisciplinary Diploma on Art Therapy in Health Education

Ninth Online Management Meeting
Agenda

The University of Jordan

Amman-Jordan

August 18th, 2021
5:00 pm – 7:00 pm
Amman Time





Monday, August 18th , 2021	
05:00-05:05	<ul style="list-style-type: none"> ✓ Welcoming by Prof. Ahmed Al-Salaymeh
Progress in Work packages by Leaders	
05:05-5:30	<p>WP7: Project Coordination, by the University of Jordan</p> <ul style="list-style-type: none"> ✓ Progress of HEALING Project. ✓ Intermediate report preparation. ✓ Progress reports. ✓ What is needed from Each partner.
5:30-6:00	<p>WP 2. Curricula Development, by University of Brescia</p> <ul style="list-style-type: none"> ✓ Progress in WP in a brief by Eng. Rasha AlBaik. ✓ Status of Accreditation of HEALING Programs at (UJ, HU, INU, JUST, IU, US, USFAX, Gabes) ✓ Where the Diploma will be Implemented, (which department). ✓ Marketing Plan for HEALING Programs at (UJ, HU, INU, JUST, IU, US, USFAX, Gabes). ✓ Courses Status (Current Courses to be Updated, New Courses, courses to be injected) ✓ Progress of preparing teaching lectures by Eng. Rasha Al-Baik.
6:00-6:20	<p>WP 3. Development: Capacity Building and Training Workshops. (Teacher/Technician Staff & Students), by Universidade Católica Portuguesa.</p> <ul style="list-style-type: none"> ✓ Progress of preparation of Online training workshop September 2021 ✓ Scheduling Next Training workshops (Staff, Students). ✓ Capacity building plan for next 6 months.
06:20-6:30	<p>WP4: Development of the Art Therapy Centre to support the new curriculum, by Technological Institutes of Porto.</p> <ul style="list-style-type: none"> ✓ Discuss the progress of purchasing equipment with (TU, JO) Partners. <ul style="list-style-type: none"> ✓ Status of Purchasing Equipment at UJ, Prof. Ahmed Al- Salaymeh. ✓ Status of Purchasing Equipment at US, Dr. Wassim Jomaa. ✓ Status of Purchasing Equipment at USFAX, Dr. Ismael Bousaida. ✓ Status of Purchasing Equipment at Gabes, Dr. Mehdi Khouja. ✓ Establishment of Art therapy Center Official Letter (to be issued). ✓ Location of Art Therapy Center. ✓ Regulations of Art Therapy Center.
06:30-06:40	<p>WP5: Quality Control and Monitoring (QC&M), by National and Kapodistrian University of Athens.</p> <ul style="list-style-type: none"> ✓ Progress in WP. ✓ What is needed from partners.
06:40-06:50	<p>WP 6: Dissemination & Exploitation, by Josip Juraj Strossmayer University of Osijek.</p> <ul style="list-style-type: none"> ✓ Progress in WP. ✓ E-Newsletter Updating the 3rd issue. ✓ Status of dissemination activities at JO Institutions. ✓ What is needed from partners.



6:50-07:00	WP7: Project Coordination, by the University of Jordan. <ul style="list-style-type: none">✓ What is needed from Partners / Financially.✓ Scheduling Next Meeting.
07:00	End of the meeting