

Fifth Local Jordainain Meeting

Agenda

July 4, 2017

Type of Meeting: Management meeting

Meeting called by: Prof. Ahmed Al-Salaymeh

Invitees: Representatives from Jordanian partners

Status and Proposed Action Plan for work packages	
WP:1 Networking:	
Task 1.1 : Elaboration of Agreement, Members List and Statute	-Start the first round of contacts with potential stakeholders.
WP2: Scoping and training needs	
Task 2.1: Scoping and Market Needs Analysis	-final report submission.
WP3: Development of Study Plan and Curricula	
Task 3.2: Selection of Pilot Courses and Labs	-Discuss Themes of the courses -Discuss the Equipment procurement.
WP4: Development of Online Content and Competencies	
Task 4.1: Development of e- Learning Environment.	-Proposal for VLE adoption by EGREEN Project
WP5: Capacity Building	
Task 5.1: Development a Capacity Building Programme	-Discuss the capacity building plan and the selection criteria for staff and students
WP6: Monitoring and Evaluation	

Task 6.1: Quality Committee	- Discuss Quality plan - Discuss templates for the reports
WP7: Dissemination and Sustainability	
Task 7.1: Communication Plan to Disseminate Activities	-Discusses dissemination plan and sustainability -First poster about EGREEN project Arabic /English June 2017
WP8: Management	
Task 8.2: Steering Committee	Discuss the next meeting at Hoxster
Adjournment	
Next meeting	